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Bridge RehabilitationDistricts 1 & 10 Bridge Preservation (2020) (S) 0.03412

Addt'l Rte.-Sec.: Various

$51,4558 Sub. Completed Apr. 2020 Jul. 2021 3.88 $6,654,791012349*

Bridge RehabilitationDistricts 5 & 10 Bridge Preservation (2021) (S) 0.0490

Addt'l Rte.-Sec.: Various

$925,0124 Under Construction May. 2021 Mid 2022 0.38 $8,787,616012378*

-   PE OnlyHoxie – Jonesboro (PE) 63

Addt'l Rte.-Sec.: Craighead 63-6; Lawrence 63-4

-     5 Programmed -   -     100278*

-   PE OnlyWalnut Ridge – Missouri State Line (Future I-57) P.E. 67

Addt'l Rte.-Sec.: Clay 67-20; Lawrence 67-19; Randolph 67-19

$5 - $10 M20 Programmed -   $30 - $40 M100512*

Major WideningCo. Rd. 845 – Hwy. 135 (Paragould) (S) 2.0749 $8,987,3422 Under Construction Sep. 2019 Late 2022 2.07 $8,987,342100632

Major WideningParagould – North (S) 2.2949 $10 - $15 M2 Scheduled Nov. 2022 2.29 $10 - $15 M100633

Structures & ApproachesCache River & Relief Strs. & Apprs. (S) 0.95135 $4,288,3355 Completed Nov. 2010 Aug. 2012 0.95 $4,288,335100675

New LocationHwy. 412 West – Hwy. 49 (S) 5.18New $12,768,505Sub. Completed Jan. 2017 Nov. 2020 5.18 $12,768,505100708

Grading & StructuresHwy. 49 – Hwy. 412 East (Gr. & Strs.) (F) 5.20New $30,333,021Completed Oct. 2011 Aug. 2014 5.20 $30,333,021100710

Base & SurfacingHwy. 49 – Hwy. 412 East (Bs. & Surf.) (S) 4.87New $7,580,048Completed Dec. 2013 Mar. 2015 4.87 $7,580,048100711

Grading & StructuresHwy. 412 West – Hwy. 49 (Add'l. Lanes) (Gr. & Strs.) (F) 5.23New $10 - $15 MProgrammed 5.23 $10 - $15 M100712

Base & SurfacingHwy. 412 West – Hwy. 49 (Add'l. Lanes) (Bs. & Surf.) (F) 5.23New $10 - $15 MProgrammed 5.23 $10 - $15 M100713

Grading & StructuresHwy. 49 – Hwy. 412 East (Add'l. Lanes) (Gr. & Strs.) (F) 5.20New $20 - $30 MProgrammed 5.20 $20 - $30 M100714

Base & SurfacingHwy. 49 – Hwy. 412 East (Add'l. Lanes) (Bs. & Surf.) (F) 5.20New $10 - $15 MProgrammed 5.20 $10 - $15 M100715

Structures & ApproachesLafe – Marmaduke Strs. & Apprs. (S) 0.5134 $4,262,8824 Completed Oct. 2011 Dec. 2013 0.51 $4,262,882100722

-   Safety ImprovementsHwy. 49/Hwy. 49B/Purcell Rd. Signal (Paragould) (S) 49

Addt'l Rte.-Sec.: Greene 49-2B

$334,0852 Completed Oct. 2011 Jun. 2012 -   $334,085100741

ResurfacingHwy. 412 – Hwy. 358 East (Paragould) (Overlay) (S) 2.3849 $983,2692 Completed Jun. 2011 Oct. 2011 2.38 $983,269100743

-   EnhancementParagould Rector Rd. Sidewalks (ATEP-11) (S) $289,694Completed Mar. 2013 Dec. 2014 -   $289,694100754*

-   Structure & ApproachesHwy. 358 – Co. Rd. 8 Strs. & Apprs. (S) 141 $1 - $3 M2 Programmed -   $1 - $3 M100761

Structures & ApproachesHwy. 358 – Hwy. 412 Strs. & Apprs. (S) 0.14141 $1 - $3 M2 Scheduled Nov. 2021 0.14 $1 - $3 M100762

ResurfacingRector – Marmaduke (Overlay) (S) 4.3349

Addt'l Rte.-Sec.: Clay 49-1

$814,5022 Completed May. 2012 Sep. 2012 6.32 $1,180,438100777

ResurfacingCache River – West (Overlay) (S) 0.03412

Addt'l Rte.-Sec.: Lawrence 412-7

$6,2128 Completed May. 2012 Sep. 2012 1.84 $310,625100779

ResurfacingGreene County (Sel. Secs.) (Overlay) (S) 2.0049

Addt'l Rte.-Sec.: Greene 412-8

$585,3172B Completed Jul. 2012 Oct. 2012 2.00 $585,317100783
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-   RR CrossingCo. Rd. 835 R.R. Signal (N. of Paragould) (S) $182,327Completed Jul. 2013 Oct. 2014 -   $182,327100788*

-   RR CrossingHwy. 69 R.R. Signal Upgrade (S. of Paragould) (S) 69 $138,07810 Completed May. 2013 Jun. 2017 -   $138,078100789*

ResurfacingHwys. 49 & 358 (Sel. Secs.) (Overlay) (S) 1.3049

Addt'l Rte.-Sec.: Greene 358-0

$582,0772 Completed Jun. 2013 Oct. 2013 1.30 $582,077100796

ResurfacingShiloh Rd. – Reynolds Rd. (Paragould) (Overlay) (S) 2.37412 $948,2818 Completed Apr. 2014 Aug. 2014 2.37 $948,281100818

Structure & ApproachesCache River Relief Str. & Apprs. (S) 0.20228 $1,449,7065 Sub. Completed Jun. 2019 Oct. 2020 0.20 $1,449,706100841

-   RR CrossingButtercup Ln. RR Signals (Paragould) (S) CS < $1 MProgrammed -   < $1 M100862*

-   RR CrossingCR 865 RR Signals (NE of Paragould) (S) CR $243,350Completed Jan. 2021 -   $243,350100864*

Structures & ApproachesHwy. 34 Strs. & Apprs. (S) 0.4434 $5,338,0004 Under Construction Sep. 2018 Early 2022 0.44 $5,338,000100870

ResurfacingCache River – Hwy. 62 (S) 0.80135

Addt'l Rte.-Sec.: Clay 135-6

$237,5145 Sub. Completed Jan. 2020 Jun. 2020 10.84 $3,218,304100874

ResurfacingCraighead Co. Line – Hwy. 358 (S) 3.14351 $499,9743 Completed May. 2018 Jul. 2019 3.14 $499,974100876

-   Safety ImprovementsHwy. 49/Hwy. 34 Inters. Impvts. (Marmaduke) (S) 34

Addt'l Rte.-Sec.: Greene 49-2

$1,714,9994 Under Construction Nov. 2020 Mid 2022 -   $1,714,999100878

ResurfacingHwy. 49B – Hwy. 135 (Paragould) (S) 2.67412 $1,282,7569 Completed Jan. 2017 Jul. 2017 2.67 $1,282,756100893

ResurfacingHwys. 69 & 358 (Paragould) (Sel. Secs.) (S) 8.3669

Addt'l Rte.-Sec.: Greene 358-0

$2,707,55210 Completed May. 2017 Sep. 2017 8.36 $2,707,552100900

ResurfacingHwy. 49B – Hooker (S) 13.04135 $3,430,9315 Completed Apr. 2018 Aug. 2018 13.04 $3,430,931100904

ResurfacingCraighead Co. Line – North (S) 3.10135 $539,7144 Completed Jan. 2018 Sep. 2018 3.10 $539,714100915

ResurfacingHwy. 69 – South (Sel. Secs.) (S) 0.6249

Addt'l Rte.-Sec.: Craighead 49-3

$273,7702 Completed Feb. 2019 Sep. 2019 2.75 $1,214,305100930

-   Roadside AppurtenancesParagould 8 Mile Creek Trail (TAP) (S) $1,570,401Under Construction Mar. 2021 -   $1,570,401100951*

ResurfacingEightmile Creek – Missouri State Line (S) 8.33135

Addt'l Rte.-Sec.: Greene 412-9

$1 - $3 M4 Scheduled Feb. 2022 8.33 $1 - $3 M100988

-   Structures & ApproachesBuffalo Head Slough & Ditch No. 26 Strs. & Apprs. (S) 168

Addt'l Rte.-Sec.: Greene 228-5

$1 - $3 M0 Scheduled Apr. 2022 -   $1 - $3 M100997

Structure & ApproachesVillage Creek Str. & Apprs. (S) 0.1169 $1,489,00010 Under Construction Sep. 2020 Late 2021 0.11 $1,489,000101000

Structure & ApproachesJacks Creek Str. & Apprs. (S) 0.14135 $3 - $5 M5 Scheduled Feb. 2022 0.14 $3 - $5 M101013

ResurfacingHwy. 141 – Hwy. 135 (S) 7.2934 < $1 M3 Scheduled May. 2022 7.29 < $1 M101027

ResurfacingHwy. 141 – Paragould (S) 6.39412 $1,372,7058 Sub. Completed May. 2020 Oct. 2020 6.39 $1,372,705101031
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ResurfacingLawrence Co. Line – S. of Bono (S) 0.2763

Addt'l Rte.-Sec.: Craighead 63-6

$73,8765 Sub. Completed May. 2020 Sep. 2020 7.27 $1,989,184101036

ResurfacingHwy. 358 – Hwy. 69 (Paragould) (S) 2.6049 $1 - $3 M2 Scheduled Feb. 2022 2.60 $1 - $3 M101041

ResurfacingS. of Delaplaine – Randolph Co. Line (S) 5.0090 < $1 M4 Scheduled Apr. 2022 5.00 < $1 M101048

SealingDistrict 10 Sealing Program (2020) (S) 6.3034

Addt'l Rte.-Sec.: Various

< $1 M3 Programmed 67.84 $1 - $3 M101064*

ResurfacingMarmaduke – Paragould (Sel. Secs.) (S) 11.0049 $3 - $5 M2 Scheduled 2023 11.00 $3 - $5 M101083

ResurfacingRandolph Co. Line – Delaplaine (S) 5.49304 $3 - $5 M2 Scheduled 2023 5.49 $3 - $5 M101085

ResurfacingHwy. 49 – Hwy. 412B (S) 5.32412 $1 - $3 M9 Scheduled 2024 5.32 $1 - $3 M101086

-   Structure & ApproachesHwy. 168 Str. & Apprs. (S) 168 < $1 M0 Scheduled Apr. 2024 -   < $1 M101127

-   Structure & ApproachesHwy. 34 Str. & Apprs. (S) 34 $1 - $3 M4 Scheduled Mar. 2023 -   $1 - $3 M101130

Major WideningHwy. 49B – Fairview Rd. (Paragould) (S) 1.21135 $5 - $10 M5 Scheduled May. 2025 1.21 $5 - $10 M101133

ResurfacingCarroll Rd. – Hwy. 49 (Paragould) (S) 1.07412 $450,7238B Sub. Completed Feb. 2021 Jun. 2021 1.07 $450,723A00005

ResurfacingDistrict 10 Resurfacing Program (2021) (S) 4.30141

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 79.68 < $1 MA00007*

Structure & ApproachesLick Creek Str. & Apprs. (S) 0.14141 $1 - $3 M3 Scheduled Jan. 2023 0.14 $1 - $3 MA00008

ResurfacingOak Grove Heights Olay & Surf.(sel. Secs.)(s) 1.75 $251,688Completed Jun. 2015 Sep. 2015 1.75 $251,688C28001*

ResurfacingLafe & Marmaduke Overlay (Sel. Secs.) (S) 3.78CS $489,340Completed May. 2016 Oct. 2016 3.78 $489,340C28002*

ResurfacingOak Grove Heights Overlay (Sel. Secs.) (S) 1.49CS $278,776Completed Jul. 2017 Oct. 2017 1.49 $278,776C28003*

Bridge RehabilitationDelaplaine Overlay (S) 1.18CS $175,917Sub. Completed Feb. 2020 Apr. 2020 1.18 $175,917C28004*

ResurfacingParagould Overlay (S) 1.74CS $247,835Sub. Completed Feb. 2020 Sep. 2020 1.74 $247,835C28005*

ResurfacingLafe Overlay & Surfacing (S) 1.56CS $235,133Sub. Completed Feb. 2021 May. 2021 1.56 $235,133C28006*

ResurfacingMarmaduke & Rector Overlay (S) 1.85CS

Addt'l Rte.-Sec.: Clay CS

$306,112Under Construction Jun. 2021 Oct. 2021 3.70 $590,095C76051*

Major WideningHwy. 67 – Hwy. 141 (Widening) (S) 8.41412

Addt'l Rte.-Sec.: Lawrence 412-7

$34,414,3938 Under Construction Jan. 2019 Late 2022 14.30 $58,516,744CA1003

-   ReconstructionHwy. 351-West (Reconstruction) (S) CR $1,354,614Completed Sep. 2014 May. 2016 -   $1,354,614FA2808*

ResurfacingHwy. 351-West (Surfacing) (S) 1.91CR $300,305Completed May. 2016 Oct. 2016 1.91 $300,305FA2809*

BaseGreene County Base (Sel. Secs.) (S) 1.95CR $174,120Completed Dec. 2011 Apr. 2012 1.95 $174,120SA2858*

SurfacingGreene Co. Surfacing No. 12 (Sel. Secs.) (S) 1.95CR $282,142Completed Jul. 2012 Oct. 2012 1.95 $282,142SA2859*

ResurfacingCo. Road 34 Surfacing (Sel. Secs.) (S) 1.13CR $237,973Completed Sep. 2013 Dec. 2013 1.13 $237,973SA2860*
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ResurfacingCo. Road 32 Overlay (Sel. Secs.) (S) 1.75CR $257,394Completed Jun. 2015 Sep. 2015 1.75 $257,394SA2861*

ResurfacingGreene Co. Overlay (Sel. Secs.) (S) 2.75CR $366,731Completed Aug. 2016 Nov. 2016 2.75 $366,731SA2862*

ResurfacingGreen Co. Overlay No. 2 (Sel. Secs.) (S) 3.89CR $586,440Completed Sep. 2018 Jun. 2019 3.89 $586,440SA2864*

ResurfacingHwy. 135 - Cr 639 (Overlay & Surf.) (S) 2.04CR $317,277Sub. Completed May. 2021 Jul. 2021 2.04 $317,277SA2865*

ResurfacingHwy. 412 - Hwy. 141 (Reseal) (S) 5.54CR $166,867Sub. Completed May. 2021 Sep. 2021 5.54 $166,867SA2866*

$180,208,488165.09Totals For All Projects In Greene County
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